

**Millennium Challenge Corporation
Ukraine Threshold Country Program
Quarterly Report – Component 4.2
FY 2008 Q3 April 1 – June 30, 2008**

1. Summary

Issues – please describe all major developments (if any) that influenced the component activities

Component 4: Major implementation issues have been resolved through the modification of the TCP in March/April 2008.

2. Activities Completed

Activity	Date	Comment
Component 4		
Helped finalize amendments to the Permit System Law	April	VR adopted the draft law in the first reading on 04/08/08
Helped finalize amendments to construction legislation for the second hearing by the Verkhovna Rada	June	
Helped finalize amendments to the Land Code of Ukraine	May	
Helped finalize draft Cabinet of Ministers Resolution on inspections	May	
Completed analysis of permit-issuing procedures for construction at 25 selected OSSs	May	
Organized study tour to Germany on zoning principles and rules	April	
Helped finalize drafts ministerial orders aimed at simplifying and streamlining procedures for connecting to utilities	June	
Helped finalize draft Cabinet of Ministers Resolution aimed at eliminating excessive administrative control over property transactions	June	
Facilitated 12 working group discussions and round tables to review/promote draft legislation	April-June	

3. Upcoming Activities

Activity	Date	Comment
Component 4		
Help counterparts draft concept paper on introduction of zoning principles in Ukraine	July - September	
Develop unified permit-issuing procedures and OSS toolkit	July - August	
Assist counterparts obtain approvals from relevant ministries for revised drafts of Cabinet of Ministers resolution and Ministerial orders for simplifying access to utilities	July – September	
Provide on-going support to counterparts to finalize, get approvals and adopt legislation	July - September	

4. Results, Successes, and Monitoring.

Expected Result	Performance Indicator Name	Target	Baseline as of Jan '07	Year & Quarter	FY2007		FY2008				FY2009		Note
					Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	
4.2 Streamlined regulatory processes	# of OSS with unified permitting procedures	25	0	Target	0	0	5	10	15	25	25	25	According to TCP IP, the procedures will be developed by August 2008, implementation will begin in October in all 25 OSS simultaneously. Analysis of 25 OSS completed, development of toolkit and unified procedures in progress
				Actual	0	0	0	25 OSS reviewed					